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Date: 4th March, 2019 
To the Chair and Members of 

COUNCIL 

CAPITAL STRATEGY AND CAPITAL BUDGET 2019/20 – 2022/23 

EXECUTIVE SUMMARY 

Capital Strategy 

1. The Prudential Framework of Capital Finance introduced a new requirement
for local authorities to prepare a Capital Strategy for the 2019/20 Capital
Budget.

2. The Capital Strategy outlines the principles and decision making process
involved when approving new bids and the monitoring of Doncaster Council’s
capital programme.  The aim is to contribute to the achievement of the
Council’s priorities and objectives, through the regeneration of the borough,
improved infrastructure, improved efficiency and effective operation of
services.  This is to be delivered via an affordable programme of capital
investment consistent with the Council’s financial strategy.

3. The Capital Strategy is set out in paragraphs 37 to 72; this has been used to
produce the Capital Budget Proposals set out in paragraphs 12 to 31.

Capital Programme Budget Proposal 

4. Doncaster Council continues to invest in the future of the Borough despite the 
tough economic climate with an estimated £322.7m of capital investment over 
2019/20 to 2022/23 that will continue to stimulate growth and prosperity, with
£134.5m of spend estimated for 2019/20.  The Council is investing in projects 
to further improve core services such as Education, Housing, Infrastructure, 
Leisure and Culture, as well as attracting investors and visitors to the 
Borough.  Prime examples of this investment are the new Central Library and 
Museum £11.2m 2019/20 and 2020/21 (£15m overall for the programme 
including 2018/19), DN7 Hatfield Link Road Project £10.9m 2019/20 (£16.7m 
overall for the programme including previous years) and investing in our 
Leisure Facilities.

5. The proposed capital programme for the four years 2019/20 to 2022/23 is 
detailed in Appendices 1a to 1e and the paragraphs below. There is also



further information on some of the schemes that will have wide-ranging 
benefits for Doncaster. 

6. The bids received during the budget setting process, total £30.1m over the
four year programme, are provided in Appendix 2 of the Appendix pack.

7. In the following sections, unless stated otherwise, the value for 2019/20 is
shown first and then the total for the four year programme is in brackets
(2019/20 to 2022/23).

EXEMPT REPORT 

8. This report is not exempt.

RECOMMENDATIONS 

9. Council to approve:

a. The Capital Strategy at paragraphs 37 to 72;

b. Flexible use of Capital Receipts Strategy at paragraphs 32 to 36;

c. Capital Programme Budget for 2019/20 to 2022/23 at paragraphs 12 to
31; and

d. Directors in consultation with the portfolio holder take responsibility for
agreeing any significant changes to the Schools Condition Programme
and the Local Transport Plan funding and that they are agreed in
consultation with the relevant Portfolio Holder.

WHAT DOES THIS MEAN FOR THE CITIZENS OF DONCASTER? 

10. Doncaster citizens will benefit from the continued capital investment in public
facilities such as schools, leisure centres, roads, markets and affordable
housing, and also from the Council facilitating growth by working with a range
of partners.  Work will also continue on the new Central Library and Museum
an iconic 21st century building, which will transform how library and heritage
resources are provided in the borough.

BACKGROUND 

11. Capital spending is something that is bought or built that generally lasts more
than one year, such as a road or building.  Most capital funding is allocated for
spending on specific projects.  Capital spending is different from revenue
spending, which covers the day to day costs of running council services but
capital investment can assist the revenue budget by helping to reduce running
costs by providing more efficient facilities and equipment.



Capital Programme Summary 

12. The Capital Programme includes £322.7m of capital investment over 2019/20 
to 2022/23, with £134.5m in 2019/20.  A summary of the Capital Programme 
by Directorate is provided below: - 

Directorate  
2019/20 

£m 
2020/21 

£m 
2021/22 

£m 
2022/23 

£m 
Total  

£m 

Adults, Health and Well-
Being  

7.081 11.268 6.923 6.294 31.566 

Corporate Resources 16.469 13.334 12.500 12.500 54.803 

Flexible use of capital 
receipts 

3.000 3.000 0.000 0.000 6.000 

Learning and Opportunities 
– Children and Young 
People  

12.717 13.705 6.759 0.000 33.181 

Regeneration and 
Environment  

95.281 47.364 28.195 26.358 197.198 

Total  134.548 88.671 54.377 45.152 322.748 

Regeneration and Environment: - 

13. The programme managed by this Directorate is the largest part of the 
Council’s budget in terms of project numbers and value at an estimated total 
investment of £95.3m in 2019/20 (£197.2m),   The main areas of investment 
are the Infrastructure and Major Projects £45.4m (£58.2m), transport and 
maintenance £7.2m (£12.1m) and housing projects £29.4m (£108.8m).   

14. A further analysis is provided in Appendix 1e of the Appendix pack. 

Development 

a) New Central Library and Museum – £10.9m 2019/20 £0.3m 2020/21 
(funded from £11.2m borrowing) – £15m for the overall programme including 
2018/19.  A new, combined Central Library, Archives, Museum and Art 
Gallery, along with other social and learning facilities (e.g. a Core Education 
Space, rail heritage centre, conference and training facilities, micro-business 
incubation space, café, retail, etc.). The building work started in late 2018 and 
will be located on the site of the former Girls’ School on Waterdale, adjacent 
to the Civic Offices. Scheduled for completion in the Summer of 2020.  The 
building will contribute to wide-ranging skills, economic, and learning-related 
outcomes for Doncaster’s residents.    

 

b) Civic and Cultural Quarter (CCQ) Cinema Infrastructure - £7.6m 2019/20 
£2.2m 2020/21 (funded from £9.8m borrowing).  CCQ cinema development 
with the Council acting as landowner, funder, developer and landlord of the 
completed development. The CCQ project seeks to regenerate the area 
around the Cast Theatre to increase footfall and attract further investment.  
The project aims to make the area more accessible and in turn attractive to 
occupiers, developers and investors, further assisting the Sheffield City 
Region’s aims of securing further jobs and Gross Value Added (GVA) to this 



part of the region. This development land will be more effectively connected to 
the core CCQ uses delivered in earlier phases (Cast Theatre and Civic 
Offices) and offer the potential to accommodate up to 47,882 sqm (515,000 
sqft) of mixed use development incorporating retail, office and residential 
uses. The improved connectivity to these sites provided by the proposed 
public realm and infrastructure works will increase the attractiveness of these 
plots to investors for further commercial and residential development, in turn 
continuing the momentum achieved to date within the core CCQ area.  

In tandem with the public realm and infrastructure works, the associated 
delivery of the new cinema (6 screens) and family restaurants (4) will lever in 
£7.8m of finance, providing 102 new jobs, adding to local employment 
opportunities for Doncaster and the wider City Region. Once completed it will 
create an annual rent, generate additional business rates and an enhanced 
CCQ leisure offer. 

c) St Sepulchre Gate / Station Forecourt - £3.7m 2019/20 (£5.3m) (funded 
with all SCRIF but with an additional £2.4m associated private development 
works directly relating to the scheme but not undertaken by the Council) – 
Providing a new gateway to Doncaster by redeveloping the station forecourt 
and access to the station from St Sepulchre Gate. The project aims to create 
a sense of arrival into Doncaster and define the railway station as a key 
gateway into the town centre. Works include the relocation of station car 
parking, acquisition of redundant buildings, new public realm and 
infrastructure works to improve safety, accessibility and visitor experience to 
the urban centre. 

Phase 3 of the St Sepulchre Gate West project seeks to deliver the 
investment ambitions of Phases 1 and 2 of the scheme as set out in the 
business case submitted in June 2018.   

The scheme involves the potential construction of an office complex at the 
Coroners Court location providing 2,693sqm (28,989sqft) of prime office 
space in which we already have interested third parties requiring office space 
in close proximity to the railway station.   

The development of this office complex at the Coroner's Court would act as 
the catalyst to encourage further private investment into the St. Sepulchre 
Gate West area. 

d) Quality Streets - £0.5m 2019/20 (funded with £0.1m Council resources and 
£0.4m SCR Local Transport Capital Pot) – Quality Streets consists of Hall 
Gate and Silver Street which are identified in the Urban Centre Masterplan 
and are key to the delivery of the Innovation Quarter.  Hall Gate is a vitally 
important location as it represents the key route and connectivity from the 
urban centre to Bennetthorpe and Doncaster Racecourse.   

The changes will directly impact on the vision of Doncaster by increasing the 
attractiveness of these areas; complementing three earlier phases of 
investment, increasing footfall and retail usage and supporting the town's 
evening economy offer.                                                                                                                                           

The project includes works to enhance the public realm (refurbishment and 
enhancement), changes to traffic flow on Hall Gate and evening 



pedestrianisation of Silver Street.  There will be additional lighting features for 
Silver Street. 

It is expected this scheme will deliver between 80 and 198 jobs. 

e) Enterprise Market Place Phase 2 (EMP2) - £7.5m 2019/20 to 2020/21 
(funding with £1.5m SCRIF) – The scheme will realise new retail, leisure and 
office floor space through the development of a new mixed use building (No1 
Marketplace Building) framing the northern side of the market square and 
creating a new city street. This development is key to changing the feel of the 
marketplace to ensure it is best able to respond to the wider role envisaged. 
No1 Marketplace building will, by enclosing the northern side of the market, 
provide a key anchor linking the marketplace to the Minster and Waterfront via 
the creation of a new street, embracing the linkages to the wider City Core.  
Options for this scheme are currently being reviewed. 

 

Housing 

a) Council House Building Programme (Committed) – £1.7m 2019/20. 102 
new Council owned affordable homes will be delivered next year through the 
Council’s Affordable Housing building programme. The majority of the funding 
for these schemes was in previous years however completion is profiled in 
2019/20. The major regeneration and redevelopment at the Wheatley 
Howards Estate will deliver 16 of these total units (in addition to the 58 units 
delivered previously). The remaining units will be: 20 units in Edlington, 41 in 
Conisborough and 25 in Balby. 

b) Council House Building Programme (Not yet committed) - Funding 
totalling £5.1m in 2019/20 (£20.6m across the four year programme) has 
been earmarked for further new build developments, subject to scheme 
approval. It is estimated this will deliver in the region of 180 additional units. A 
fully worked up programme is currently being developed.  A housing needs 
survey has recently been completed and is currently under review; this will 
help to inform the future capital programme.  

c) Council House Improvement and Maintenance Programme - Funding 
totalling £12.3m in 2019/20, will be spent on improving and maintaining the 
existing Council housing stock to the Doncaster decency standard. The main 
focus will be on improvements to communal areas, heating 
conversions/upgrades, refurbishment of void properties and roof, facia and 
soffit replacements. 

d) High Rise Fire Safety Improvements - £5.3m total has been invested 
previously into fire suppressant & sprinkler installations to nine high rise 
blocks of flats, the replacement of both lifts and improvement to the communal 
areas at Silverwood house. An additional £0.5m will be spent in 2019/20. 

The Government has recently completed a review of building regulations 
(Hackitt report) and it is likely this will result in additional works to properties; 
this will be used to inform the future capital programme. 

e) Energy Efficiency Works - Funding totalling £1.8m in 2019/20 (£7.2m across 
the four year programme) will be spent on investment in Energy Efficiency 
Works to help reduce fuel poverty. The main focus will be on hard to treat 



properties where there is either no cavity (sometimes classed as solid wall) or 
a narrow cavity, where standard cavity wall insulation is not possible or viable 
due to the nature of the construction.  

Major Transport Schemes 

a) DN7 Unity Hatfield Link Road - £11.9m 2019/20 (£12.7m across the four 
year programme) (funded with £9.5m SCRIF £1.4m Corporate resource, 
£0.4m grant and £1.4m developer contributions).  Delivery of 3km new road 
from J5 M18 to unlock Unity mixed use development comprising 3,100 
houses, 395,000m2 of commercial floor space and local centre, retail and 
educational facilities over a 30 year timeframe. 

b) A630 Westmoor Link - £7.7m (£10.3m) 2018/19 to 2019/20 (funded with 
£5.0m SCRIF, £3.3m National Productivity Infrastructure Fund, £0.3m Local 
Transport Plan (LTP) including South Yorkshire Passenger Transport 
Executive (SYPTE) works and £1.7m developer contributions). This scheme 
sets out to deliver infrastructure improvements, including high capacity 
junctions and removal of a classified arterial route pinch point by widening a 
narrow railway overbridge over the A18.  This scheme future-proofs 
infrastructure so that it is able to accommodate a number of planned 
developments in the area. 

Asset protection dialogue has already commenced with Network Rail.  
Construction to be completed 2020/21.   

Transport – Integrated Transport (IT) programmes 

a) £1.3m in 2019/20 for a range of schemes relating to Safer Roads, Network 
Management, Cycling and Sustainable Choices (Dropped crossings, 
Footways, Bus Partnership, Minor Works Package, etc.). 

Environment 

a) Highway Maintenance Programmes – £4.9m 2019/20 (£9.8m) (LTP) 

An estimated £4.9m of LTP capital funded works programmes for highways, 
bridges and street lighting maintenance schemes in 2019/20.  

The highways works comprise of the structural, preventative and routine 
maintenance of the classified and unclassified road, footway and bridges 
infrastructure.  

This funding will support on average per year approximately; surface dressing 
around 25km (15.5miles) of road network, strengthening/resurfacing around 
10km (6.2 miles) of local roads and reconstruction/resurfacing around 8km 
(5miles) of footways in 2019/20.   

In addition it is anticipated that around 15,000m2 of permanent patching 
repairs will be undertaken in 2019/20 in support of pothole repairs, pothole 
prevention measures and routine maintenance.  

The capital funded schemes will be undertaken based on a prioritised 
selection of classified and unclassified roads and footways aimed at 
stabilising and improving the condition performance status of the highway 
network in order to promote user safety and efficient travel and to support the 



local economy, investment, growth and regeneration initiatives within the 
borough. 

b) Street Lighting Column Replacement - £0.3m (£0.7m) 2019/20 to 2020/21 
(funded with Council resources) – for the replacement of existing street 
lighting columns, re-using the existing LED light fittings. 

Trading 

a) Retained Public Building Investment Programme - £1.1m (£1.8m) 2019/20 
to 2020/21 (funded with Council resources). This is an annual programme to 
enhance and improve our retained building assets by addressing backlog 
maintenance issues. This value includes a bid made for additional resources 
for works to be carried out at sites including libraries; children’s centres and 
youth centres. (see appendix 2, bid R&E 02).  

Adults, Health and Well Being: - 

15. The total investment managed by this Directorate is estimated to be (£31.6m) 
over the four year programme, with £7.1m in 2019/20.  The three largest 
areas are Housing Adaptations £4.8m (£18.5m) and Leisure Centre 
improvements £1.0m (£2.0m) as well as a new bid for a further (£10.0m) 
investment in Leisure Facilities over the next four years which will 
fundamentally improve leisure services (further information for this bid can be 
seen in appendix 2 bid reference AHWB 02).   
 

16. A further analysis is shown in Appendix 1b of the Appendix pack: 

a) DFG/Adaptations - 1,200 housing adaptations for the disabled are 
estimated to be completed per year, with an estimated funding package of 
£4.8m (£18.5m).  Additional funding has recently been announced that the 
Council will be bidding for. 

b) Doncaster Culture and Leisure Trust - This is the second year of a 3 
year programme with (£2m) remaining. £1m is estimated to be used on 
fabric maintenance and system replacement in 2019/20, mainly at Adwick, 
Dearne Valley and the Dome. 

Corporate Resources: - 

17. Corporate Resources are estimated to manage (£60.8m) of funds over the 
four year programme, with £19.5m in 2019/20.  The major area of spend 
managed is investment in ICT £3.6m (£4.4m).  The balance for the 
Investment and Modernisation Fund allocation, which is to be increased to 
£12.5m (£50m), is held within this directorate.   
 

18. Also held within Corporate Resources is a bid for the flexible use of capital 
receipts £3.0m (£6.0m).  This allows the Council to fund revenue expenditure 
that is forecast to generate ongoing service savings with capital receipts.  As 
a requirement for the flexible use of capital receipts the Council must produce 
a flexible use of capital receipts strategy which is included for approval in 
paragraphs 32 to 37.  This is the first time the Council will be using this 
Government direction. 
 



19. A further analysis is shown in Appendix 1c of the Appendix pack. 

a) The £3.6m (£4.4m) of investment in technology is informed by the 
Council’s Technology Forward Plan agreed by the Council’s Technology 
Governance Board focused on ensuring the key objectives of the Council 
are met. This includes Doncaster Growing Together, the Council’s 
Corporate Plan, Directorate and Service priorities to achieve all that the 
Council must as well as ensuring the Council continues to operate on a 
daily basis efficiently, legally and securely. This includes ensuring the 
Council’s technical infrastructure is refreshed and maintained; business 
critical service delivery systems are refreshed and maintained and the 
introduction of new technologies. In particular, this includes the essential 
upgrade of all systems infrastructure, devices and desktops to comply with 
new operating system and desktop versions being introduced nationally in 
2020 that are needed to ensure the organisation can still function and is 
fully protected from cyber- attacks. In addition, the implementation of the 
new Integrated People solution across children and adult social care and 
education management continues to progress as planned with use of the 
solution starting in 2019/20 using a phased approach providing whole 
family intelligence and enabling the reduction of many systems and data 
sources that are costly to support and maintain. More integrated joined up 
solutions will also be introduced for place based services thereafter 
providing intelligence to better target services and improve decision 
making. 

b) £12.5m (£50.0m) IMF available to fund projects which deliver more 
efficient services and enable further revenue savings; further detail is 
provided in paragraph 31. 

Learning and Opportunities – Children and Young People: - 

20. The total investment via this Directorate is estimated to be £33.2m over the 
four year programme, with £12.7m in 2019/20.  The major areas of investment 
are creating additional School Places, including a new special school £6.8m 
(£18.4m), the Schools Condition Programme £2.0m (£6.0m) and the School 
Roofs Programme £0.7m (£2.3m).  It is important to note that these 
programmes are in development and so are subject to change, if for example 
cost estimates change or schools leave the Council’s control.  A further 
analysis is shown in Appendix 1d of the Appendix pack. 
 

21. The bids received during the budget setting process are provided in Appendix 
2 of the Appendix pack. 
 

22. Considerable amounts of effort and investment are being made to improve the 
condition of our schools and create new school places.  The main outcomes 
for this Directorate and more detail on the school building improvements is 
below:- 



a) Schools Condition Programme - Overall fifteen schools are estimated to 
have a range of improvements works completed in 2019/20, a single 
school may have more than one type of improvement work carried out, 
including roof replacement, electrical and lighting upgrades, window 
replacement and heating system improvements, investing £1.3m  

o Four schools will have a range of electrical work completed including 
mains and lighting upgraded  £0.24m 

o Six schools will have a range of heating, boiler and pipework 
improvements at an estimated cost of £0.41m; 

o Nine schools will have a range of fabric work completed including 
drainage work, roof work, windows replaced and fascia boards investing 
£0.61m; 

The Schools Condition Programme will be refined and the values and 
locations are subject to change once detailed design has been completed.  
Any significant amendments will be agreed with the Portfolio Holder / 
Cabinet for this area and updates will be available through the quarterly 
Finance and Performance Improvement report to Cabinet and Overview 
and Scrutiny Management Committee. 

Social, Emotional, Mental Health (SEMH) Provision and Alternative 
Provision allocation included at £1.1m – further information can be seen in 
Appendix 2 bid LOCYP 03. 

Investment for the Armthorpe Academy which is dependent upon and 
cannot proceed without capital receipts from an external land sale at the 
site.  Further information can be found in appendix 2 (LOCYP 02). 

b) Doncaster Children's Services Trust – Doncaster Children’s Services 
Trust has funding of (£1.5m) over the four year programme, with £0.5m in 
2019/20.  The schemes are for the construction and acquisition of 
accommodation for care leavers which will reduce annual revenue 
expenditure.  

The projects listed on Appendix 1d of the Appendix pack, have estimated 
values attached to them but the level of work leaves very little contingency 
compared to the overall programme of works.  Should unexpected and 
urgent works be required or the estimated value of works increase, some 
projects will have to be delayed or cancelled to manage within the 
resources available. 

Links to the Medium-term Financial Forecast (MTFF) 

23. All capital investment must be sustainable in the long term through revenue 
support by the Council or its partners. All capital investment decisions 
consider the revenue implication both in terms of servicing the finance and 
running costs of the new assets. The impact of the revenue implications is a 
significant factor in determining approval of projects. The use of capital 
resources has been fully taken into account in the production of the Council’s 
MTFF.  

  



Asset Sales and Capital Receipts 

24. To deliver the priorities, the Council needs to generate income by selling 
assets to generate capital receipts.  Over the next four years the Council has 
estimated £58.3m will be received from sales of land and buildings via the 
general fund disposal programme.  It is currently projected that there will be a 
shortfall in general fund capital receipts of £5.3m in 2018/19 caused by 
delayed delivery  in the current and previous years (this shortfall could 
increase further if the current estimated sales for 2018/19 are not achieved).  
This reduces the balance available over the four year programme to £53.1m. 

25. Existing commitments to be financed with capital receipts total £20.0m 
(Appendix 3a and b of the Appendix pack), with new proposals totalling 
£20.3m (Appendix 3c of the Appendix pack). 

26. If the planned capital receipts are not generated or are below the estimated 
values the Council will need to review the capital programme.  This may mean 
that the Council is unable to progress all the schemes, some schemes may 
need to be rescheduled or have values revised.  In cases where schemes are 
left unfinanced until the capital receipt is available, additional borrowing costs 
will be incurred. 

27. The tables below show the existing capital receipts, and both commitments 
and new proposals for 2019/20 to 2022/23: - 

 19/20 
£m 

20/21 
£m 

21/22 
£m 

22/23 
£m 

Total 
£m 

Approved Committed Projects – App 
3a 

6.940 2.118 0.000 0.000 9.058 

Approved Uncommitted Projects – 
App 3b 

7.660 1.590 0.829 0.050 10.129 

New Proposals – App 3c 5.062 9.987 2.932 3.075 21.056 

Total Capital Receipts Required 19.662 13.695 3.761 3.125 40.243 

Estimated Capital Receipts:      

Carried forward (5.312) 0.110 0.000 0.151 (5.312) 

In-year capital receipts  25.084 13.585 3.912 15.762 58.343 

Total Est. Capital Receipts 19.772 13.695 3.912 15.913 53.031 

Cumulative Balance (to c/f) 0.110 0.000 0.151 12.788 12.788 

28. The disposal programme is dependent upon a low number of high value 
assets.  If any of these assets were to fail to sell, slip to another financial year 
or not achieve the estimated sale price it would be detrimental to the amount 
of capital receipts available.  The capital receipts position is very tight over the 
first three years of the proposed capital programme with little room for 
slippage.  As these are estimates the sale price may vary as well as the 
timings of the sales.    

Future Capital Allocations and Funding  

29. Funding allocations will continue to be used in line with the relevant legislation 
or funding guidance.  For funding that allows the Council discretion on how it 
is used and any new funding allocations made during the year, the Chief 



Financial Officer will confirm to which part of the capital programme it will be 
applied. 

30. The Chief Financial Officer will also approve requests to amend the use of 
capital receipts during the year after consultation with the Mayor and these 
will be reported quarterly to Cabinet as part of the Finance and Performance 
Improvement report. 

Investment and Modernisation Fund (IMF) 

31. The IMF allocation is being increased back up to £50.0m to be available over 
the four year programme. Examples of projects to be funded over the four 
year programme include: - 

a) The Herten Triangle development; 
b) Fleet and Plant replacement programme; 
c) Civic and Cultural Quarter cinema development. 

Flexible use of Capital Receipts Strategy 

32. The flexible use of capital receipts strategy has been prepared in accordance 
with guidance issued by the Secretary of State under section 15 (1)(a) of the 
Local Government Act 2003, effective from 1st April 2016 in respect of the 
Flexible Use of Capital Receipts.  This allows the Council to fund expenditure, 
up to and including 2021/22, with capital receipts that is designed to generate 
ongoing revenue savings in the delivery of public services and/or transform 
service delivery to reduce costs and/or transform service delivery in such a 
way that it reduces costs or demand for services in future years.  Examples of 
qualifying expenditure are: 

 Funding the cost of service reconfiguration, restructuring or rationalisation 
(staff or non-staff), where this leads to ongoing efficiency savings or 
service transformation; 

 Sharing back-office and administrative services with one or more other 
council or public sector bodies; and 

 Setting up commercial or alternative delivery models to deliver services 
more efficiently and bring in revenue (for example, through selling services 
to others). 

33. Implementation and progress of the projects within this strategy will be 
monitored as part of regular financial reporting arrangements, and funding 
allocated accordingly up to the maximum figure included in the capital 
programme.  If it is deemed there are more cost effective or efficient uses of 
the receipts flexibility on projects not listed in the table below or further 
receipts are made available, this strategy will be replaced by a revised 
strategy, which will be approved by Cabinet in the quarterly monitoring report.  
A copy will also be sent to the Ministry of Housing, Communities & Local 
Government.  

Impact upon Prudential Indicators 

34. The council will have due regard to the requirements to the Prudential Code 
and ensure there is not a detrimental impact upon the prudential indicators. 



35. All schemes which are eventually deemed to qualify under this programme 
will have the required costs funded through capital receipts rather than 
revenue funding streams. 

Planned use of the flexibility 

36. The Council plans to set aside £3m in 2019/20 and a further £3m in 2020/21.   
In accordance with the guidance issued, the planned use in 2019/20 is set out 
below.  All the projects will contribute towards the Council’s savings target in 
2019/20.  The 2020/21 plan is subject to future planning. 

Project Aim of the project 

Portfolio Office  To fund a Portfolio Office within the Council’s Strategy and 
Performance Unit which will provide portfolio and 
programme management support to the Doncaster 
Growing Together portfolio and Council’s corporate 
programmes. Portfolio management allows for the 
prioritisation of programmes and projects, the identification 
of interdependencies and cross-cutting risks and should 
ensure that collectively programmes are aligned to 
organisational strategies. The Portfolio Office will set the 
standard in terms of good governance and effective 
programme management. 

DIPS 
Recruitment 
Integrated 
People Solution 

To fund temporary resources of three Business Analysts 
and DCST Subject Matter Experts and associated 
resources, this extra staffing is required as the current 
resources do not have the required expertise in children’s 
and adults services. 

DCST additional 
funding  

Extra funding for Doncaster Children’s Services Trust 
(DCST) for Innovation funding.  This funding will contribute 
to ongoing revenue savings and the avoidance of future 
expenditure. 

Commissioning 
Contracts Team  

Funding for procurement / recruitment of additional 
Commissioning and Contracts team resources on an initial 
twelve month basis. Delivering effective commissioning 
and contract management is right at the heart of our 
Transformational ambitions. Indeed, the inputs of the 
Commissioning and Contracts team are critical to the 
success of the vast bulk of transformation / improvement 
projects that are either already underway or planned. 
Crucially, the move towards the development of a strategic 
commissioning approach with external partners is a key 
element of the Doncaster Place Plan. This will include 
moves towards joint commissioning arrangements where 
appropriate / achievable.  

Workforce Severance costs from the reconfiguration and downsizing 
of the council’s workforce. 



Capital Strategy 

37. The Capital Strategy outlines the principles and decision making process 
involved when approving Doncaster Council’s capital programme explaining 
how the Council prioritises, finances and manages capital schemes.  

38. Spending is included within the capital programme where the Council expects 
it to result in future economic (asset value) or service (asset performance or 
life) benefits. This covers both purchase of new long-term assets and 
improvements to existing ones, and is consistent with the approach required 
in the CIPFA Code of Practice in Local Authority Accounting. Some of the 
Council’s spending allocations are to either purchase or improve an asset 
belonging to another organisation or individual, such as housing adaptions for 
the disabled, in these circumstances, we include the expenditure in the capital 
programme for budget setting and monitoring processes, but follow the Code 
of Practice’s requirements for accounting treatment to ensure it does not 
increase the net worth shown on our Balance Sheet. 

39. A prudent low risk approach is taken with the capital programme; spend 
needs to be aligned to council objectives e.g. through the regeneration of the 
borough, improved infrastructure and effective operation of services.  This is 
achieved by ensuring the Council: 

a. Maximises the use of assets over their useful life ensuring they are 
kept in appropriate operational condition for continual delivery of 
services; 

b. Strategic projects that deliver our ambitions as a Council to improve 
education, housing, infrastructure, retail, leisure and culture, as well as 
attracting investors and visitors to the borough; and 

c. Improves the revenue budget position through maximising the use of 
capital funding e.g. rationalisation of buildings and investment in Care 
Leavers Housing Provision to reduce on-going costs. 

d. If designed to yield returns a capital scheme must be within the 
borough, deliver regeneration and meet the criteria set out in 
paragraphs 45 to 50. 

40. Further information is provided below on the overall priorities and key 
strategies that influence the capital programme: 

The Council’s Corporate Objectives and Priorities 
 

41. The Councils priorities are summarised by five themes in both the Corporate 

Plan and four year Borough Strategy, Doncaster Growing Together.  The five 

themes are:  

a) Doncaster Learning – Learning that prepares all young people and adults 
for a life that is fulfilling; 

b) Doncaster Working – More people are able to pursue their ambitions 
through work that gives them and Doncaster a brighter and prosperous 
future 

c) Doncaster Caring – A borough that cares together for its most vulnerable 
residents   

d) Doncaster Living – Doncaster’s people live in a borough that is vibrant and 
full of opportunity, where people enjoy spending time 



e) Connected Council - A Connected Council, ready for the future. 

42. The strategies and plans influencing the capital programme include: 

a) Medium-term Financial Forecast (MTFF) - All capital investment must be 
sustainable in the long term through revenue support by the Council or its 
partners. All capital investment decisions consider the revenue implication 
both in terms of servicing the finance and running costs of the new assets. 
The impact of the revenue implications is a significant factor in determining 
approval of projects. The use of capital resources has been fully taken into 
account in the production of the Council’s MTFF. 

b) Asset Management Strategy 2017-2022 - Sets out actions to be taken to the 
Council’s property portfolio to ensure it stays relevant and retains its financial 
and organisational value with clear guidance about how assets will be used, 
maintained and where appropriate, disposed of. 

c) Housing Strategy - A clear strategy for responding to current and future 
housing needs is an essential requirement for borough growth and 
improvement. The availability and quality of housing has a direct impact on 
health, educational attainment, economic prosperity and community safety 
and cohesion – all of which are critical to Doncaster’s success and to the 
wellbeing of our residents and visitors. 

d) Treasury Management Strategy Statement - details the strategy for 
management of the Council finances and provides a framework for the 
operation of the treasury management function within the Council. Treasury 
management makes sure that sufficient cash is available to meet service 
delivery in line with the approved Capital and Revenue Budgets. 

The Minimum Revenue Provision (MRP) policy adopted by the Council is 
outlined within the Treasury Strategy. 

e) The Council’s previous ICT Strategy has expired and a Technology Strategy 
2018-22 is currently being finalised for consideration. This will assist the 
Council in planning how it will seek to maximise the use of technology to 
enable the Council over the next few years. The purpose being to achieve the 
following: 

o A technology vision and plan that enables the Council’s business 
objectives and priorities; 

o To ensure changing customer/citizen expectations are met in an ever-
changing world; 

o The continuation of the modernisation of service delivery and how staff 
operate; and 

o To continue the streamlining of the behind the scenes operating model 
to assist in meeting increased demand within an ever-reducing budget. 

f) It includes 3 themes to deliver against –  

o A Smarter Doncaster based around our Doncaster Growing Together 
objectives – Living, Working, Caring & Learning; Connected Council; 

o A Smarter Council – Less Systems, Smart Agile Desktop, Data Driven 
and More Cloud Platforms; 

o A More Innovative Council – Drones, Internet of Things, Artificial 
Intelligence and Autonomous Vehicles. 

 



 

 

 

Maintenance and review of current Assets 

43. The Council must ensure that its assets remain at an appropriate level of 
condition in order for them to be used for the delivery of services, in 
accordance with the Council priorities. 

44. The following programmes of maintenance, replacement and acquisition are 
used for the  review of current assets and future requirement: 

a) School condition programme – planned maintenance across 
Doncaster’s Maintained Schools. The programme will cover schemes for 
mechanical (heating and ventilation), electrical (lighting and Mains 
upgrades) and building fabric improvements (windows etc.). The work is 
identified through the annual building surveys and a review of any data 
that has been collected through call outs or emergency repairs as well 
comments from regulatory inspections (OFSTED and Safeguarding).  

By delivering the programme the Council will ensure the school buildings 
remain open and ensure pupil places are not at risk due to condition 
issues within the premises. The lighting, mechanical and mains upgrades 
will ensure all statutory requirements as set out in the condition reports 
held by the Council are met. 

b) Highways - supports the ongoing permanent repair and structural 
maintenance of all of the adopted highway assets including carriageways, 
footways, street lighting and bridges.  Works to be carried out are based 
on condition surveys which are carried out annually. 

Planned structural schemes will be selected and funding allocated on a 
priority basis reflective of condition, usage, risk and affordability in order to 
ensure the Council meets its statutory duty and obligations in safely 
maintaining the highway network and in providing safe passage for 
highway users. 

c) Responsive Asset Management Plan (RAMP) – development of 
directorate specific plans to inform decision making and bring asset use 
further up the agenda.  Will provide information used to identify and 
prioritise the maintenance requirements of current assets. 

d) Investment Portfolio Review – a reporting mechanism to allow robust 
and informed management decision making relating to; 

 Asset performance  

 Investment, acquisition and disposal opportunities 

 Benchmarking against other authorities 

e) Fleet replacement – factors such as condition, mileage and current 
utilisation levels are all taken into consideration when deciding if vehicles 
which currently form part of the Council’s fleet should be disposed of, 
maintained or replaced.   

f) Retained Buildings Improvement - Investment to address condition 
related projects to ensure buildings remain fit for purpose, in operation and 
safe. 

g) Housing - improvements and maintenance of the existing Council housing 
stock to maintain the Doncaster decency standard. The main focus will be 



on improvements to communal areas, heating conversions/upgrades, 
refurbishment of void properties and roof, facia and soffit replacements. 
There will be further investment in Energy Efficiency Works to help reduce 
fuel poverty. 

Non-Financial Investments 

45. The Council holds some assets to primarily or partially generate rental income 
and appreciation in value.   

46. All investment assets are revalued annually at fair value to give an accurate 
indication of the receipt that could be generated to recover any capital 
investment. 

47. It is anticipated that the properties will increase in value over the long term 
providing an increase in the capital value of the investment as well as the 
investment return.  There is a risk the capital value could fall reducing the 
capital returned on disposal depending upon market conditions. 

48. The key considerations when purchasing a property for investment purposes 
are: 

a) Targeted Returns of 7%  

b) Investment range between 5% & 12% (hurdle rate for consideration 5%) 

c) When weighing up an investment the rental yield will be used to ensure 
the hurdle rate is reached i.e. an investment property with a capital value 
of £1m should return at least £50k pa after costs to meet the criteria. This 
will take into account any costs of management of the property. 

d) Reporting will also outline the expected capital appreciation for the 
property and the overall IRR (Internal Rate of Return). 

e) Clear risk management through a balanced portfolio approach and link 
with the Treasury Management Strategy Statement as a whole; 

f) Due diligence will be carried out on all potential properties. This will 
include: 

o Full Survey and valuation of the buildings; 
o Review of leases ensuring they are FRI (Full repair and insuring) 

and there is a clear service charge where needed covering 100% of 
all costs of maintenance; 

o Review of tenant covenants including credit checks to ensure 
tenants are a low risk category and yields are appropriately set; 

o Full book appraisal of service charge accounts to ensure these 
have been managed appropriately; 

o Review of all contracts in place for the management of service 
charge contracts. 

49. The investment portfolio review will be used to monitor the performance and 

value of the existing investment properties held by the Council. 

Funding Sources 

 

50. The capital programme budget is financed using the most appropriate funding 
sources to maximise the overall financial position for the Council.  Throughout 
the year this is continuously monitored and the Section 151 officer will update 
capital financing accordingly to ensure the most advantageous financial 
position is achieved.  The strategy seeks to maximise external funding as a 
priority, followed by internal capital funding sources i.e. capital receipts, with 



the least preferred option being borrowing.  This protects the limited corporate 
resources available and maximises the revenue budget position. 

51. The resources used for the delivery of the capital programme are: 

a) Grants/Contributions - Some capital projects are financed wholly or 
partly through external grants and contributions e.g. grants from central 
government and developer contributions. 

Grants from external sources are a valuable source of capital finance for 
the Council and have enabled the Council to realise a substantial number 
of capital developments that would otherwise have been unable to 
progress. 

b) Capital Receipts – generated through the sale of surplus land and 
building assets. 

A disposals programme has been approved by Cabinet up to 2021/22.  
Reviews account for legal and planning restrictions and include ward 
member consultation. 

The timing of the receipts takes into account, where possible, other 
Council led disposals (Strategic Housing) and known local private sector 
supply.  An example of this is at Lakeside where a number of competing 
Council owned sites programmed to be marketed simultaneously, with on-
going developer activity in the area, risked low demand and reduced 
receipts.  The programme also aims to create a spread of disposals in 
terms of scale as well as geographical location, to promote development 
across the borough. 

Strategic Asset Management continues to review smaller scale disposals 
and will bring these sites forward on a continuing basis for approval. 

Failure to deliver asset sales in the specified timeframe or at the estimated 
value could lead to proposed schemes being rejected or delayed.  
Alternatively, schemes could be funded through additional borrowing but 
the impact upon revenue budgets would have to be reviewed.  

c) Borrowing - borrowing is where the debt costs have to be funded from the 
Council’s revenue resources.  The impact upon the revenue budget and 
affordability has to be taken into consideration for the MTFF due to the 
MRP and interest charges involved.  The capital schemes to be borrowed 
against are reviewed and the use of resources will be changed to ensure 
the MRP charges to be incurred maximise the revenue budget.  

Borrowing limits and policies are covered in the Treasury Management 
Strategy Statement. 

o Local Infrastructure Rate - Local authorities will be able to access 
a new Local Infrastructure Rate; this will be further considered 
during 2018/19. Borrowing will be available at a discounted interest 
rate to support infrastructure projects that are high value for money. 

o Investment and Modernisation Fund (IMF) – the fund was set-up 
in 2013/14 to assist the Council to deliver better and more efficient 
services; without the initial capital investment these types of 
projects quite often do not develop.  The IMF is funded by 
borrowing and is available for regeneration or efficiency projects 
where capital investment is required up front.  The schemes must 
be proven to be affordable within the revenue budget (cover the 
revenue borrowing costs).   



The IMF Board, is responsible for the overall control and 
management of the IMF and has responsibility and authority for the 
approval and allocation of funds to projects in line with Council 
policy. 
All projects must be evaluated and approved by the Board on the 
following criteria:  
 Be aligned to and contribute to Council priorities; 
 Be self-financing through for example: generating revenue 

savings or additional income or from asset disposals; 
 Carry an acceptable level of risk; 
 To fit into the borrowing level approved; and 
 Be within the Councils control, or where the Council has 

significant influence 

d) Revenue Contribution to Capital Outlay – the use of revenue resources 
to fund capital schemes.  This is the least preferred option of financing due 
to the additional pressure it could cause upon the revenue budget.  If it is 
to be used the impact will be taken into consideration within the MTFF. 

 

Approval and Prioritisation of the Capital Programme 

52. Relevant approval is required before a project can commence or commit to 
capital spend. New additions to the capital programme are approved in either 
the annual capital budget setting report or the quarterly monitoring report; 
which must be followed by a more detailed decision record. 

53. During the budget setting process a targeted approach is taken to capture 
capital bids from key service areas such as Transport, ICT, Assets and 
Property, etc.  To help ensure they are priorities, the bids are supported by 
the relevant Director before being passed to Financial Management 

54. Bids are made by the completion and submission of a Capital 1 Form.  The 
Capital 1 form aims to capture the relevant information to prove the scheme is 
required and if so, determine its level of priority.  

55. The Capital 1 form records the Council priorities the proposed scheme will 
help to achieve, measurable outcomes and the potential impact if the scheme 
is rejected or delayed.  How the scheme is expected to be financed is also 
required with additional scrutiny taking place on the use of capital receipts. 

56. Future impact upon revenue budget requirements is also captured in order to 
ensure the scheme is affordable and sustainable in the long term following 
implementation.  The pressures this could cause upon revenue budgets are 
taken into consideration within the MTFF. 

57. Bids are ranked by priorities met, health and safety issues resolved, necessity 
for service continuation, financial implications.  

58. The bids are then considered by all the Directors, the Mayor and Cabinet, and 
then if supported, included in the proposed Capital Programme considered by 
Full Council in March.   

59. Outside of budget setting, the other main way to include a project in the 
capital programme is to complete a Capital 1 form and include the project in 
the quarterly Finance and Performance Improvement Report, which is a key 
decision approved at Cabinet. An Officer Decision Record (ODR) will then be 
required to gain specific project approval before spend can be committed to.  

60. If approval is required before the next Finance and Performance Improvement 
report goes to Cabinet, a project specific report will be needed. Generally 



projects under the key decision limit are approved by Officer Decision Record 
(ODR), but a full report will be needed for projects meeting the definition of a 
key decision. Capital decision records are approved by both the Directorate 
and Financial Management. 

Monitoring of the Capital Programme 

61. Capital projects are formally monitored as part of the quarterly Finance and 
Performance Improvement report by Directors and Cabinet, with updates and 
amendments being made on a project by project basis in-between quarterly 
reports, with higher value and profile projects often reviewed monthly. 
Budgets for projects funded by capital receipts, borrowing and ear-marked 
reserves are project specific and cannot be moved by Directors. 

62. Project officers work with Financial Management to provide information which 
is collated and analysed. Exceptions (problems with delivery or spend for 
example) are then included in the quarterly report for information and action. 
The information is considered by the relevant Directorate Management Team, 
Directors, Executive Board and Cabinet. 

63. The outturn position for capital schemes is collated at year end.  Financing of 
the schemes is finalised and any unused budget is either rolled forward or 
removed. 

64. Capital CP shows the original approved budget and total scheme spend. 
When a scheme is complete this allows the financial aims of the scheme to be 
assessed.  Where the aims were not met, lessons can be learned, which can 
inform future projects and may lead to revisions in either the budgeting or 
monitoring processes. 

65. As well as the financial aims the project outcomes should also be reviewed 
e.g. construction of facilities to encourage the uptake of sport and physical 
activity within a community has had the desired effect. 

 

Flexible use of Capital Receipts 

66. Guidance was issued by the Secretary of State under section 15 (1)(a) of the 
Local Government Act 2003, effective from 1st April 2016 in respect of the 
Flexible Use of Capital Receipts. 

67. This allows the Council to fund expenditure with capital receipts that is 
designed to generate ongoing revenue savings in the delivery of public 
services and/or transform service delivery in such a way that reduces costs or 
demand for services in future years. 

68. The option to use capital receipts for revenue transformation purposes is 
currently available up to 2021/22. 

69. The Council is going to use capital receipts in this way and is required to 
produce a Flexible use of Capital Receipts Strategy before the start of the 
year to be approved at full Council.  This contained within paragraphs 32 to 
36. 

Skills and Knowledge 

70. The Council has many years’ experience of delivering capital programmes 
and uses this experience to evaluate new proposals, monitor on-going capital 
investment and manage any risks that may arise. 

71. Capital investments are reviewed under a robust approval process that 
receives input from appropriately qualified and skilled finance professionals 
and receives scrutiny from Elected Members.  



72. If additional skills and knowledge requirements are identified, the Council will 
source appropriate specialist skills and knowledge to supplement and, where 
possible, upskill Members and in-house staff. 

OPTIONS CONSIDERED  

73. Option 1 – Do not support the Capital Strategy, Flexible use of Capital 
Receipts Strategy and proposal for the 2018/19 to 2021/22 Capital budget. 

74. Option 2 – Council approve the Capital Strategy, Flexible use of Capital 
Receipts Strategy and proposal for the 2018/19 to 2021/22 Capital budget.   

REASONS FOR RECOMMENDED OPTION 

75. Option 2 has been adopted, approving the Capital Strategy, Flexible use of 
Capital Receipts Strategy and allowing the Council to carry out the four year 
Capital programme financed with available resources. This will bring about the 
investment required for the regeneration and improvements highlighted within 
the report. 

IMPACT ON THE COUNCIL’S KEY OUTCOMES 

76. These are detailed in the table below: - 

 Outcomes Implications 

 Doncaster Working: Our vision is for more people to 
be able to pursue their ambitions through work that 
gives them and Doncaster a brighter and prosperous 
future; 

 Better access to good fulfilling work 

 Doncaster businesses are supported to flourish 

 Inward Investment 

Council budget 
therefore 
impacts on all 
outcomes 

 Doncaster Living: Our vision is for Doncaster’s 
people to live in a borough that is vibrant and full of 
opportunity, where people enjoy spending time; 

 The town centres are the beating heart of 
Doncaster 

 More people can live in a good quality, affordable 
home 

 Healthy and Vibrant Communities through 
Physical Activity and Sport 

 Everyone takes responsibility for keeping 
Doncaster Clean 

 Building on our cultural, artistic and sporting 
heritage 

 Doncaster Learning: Our vision is for learning that 
prepares all children, young people and adults for a 
life that is fulfilling; 

 Every child has life-changing learning experiences 
within and beyond school 

 Many more great teachers work in Doncaster 
Schools that are good or better 

 Learning in Doncaster prepares young people for 
the world of work 

 Doncaster Caring: Our vision is for a borough that 
cares together for its most vulnerable residents; 



 Children have the best start in life 

 Vulnerable families and individuals have support 
from someone they trust 

 Older people can live well and independently in 
their own homes 

 Connected Council:  

 A modern, efficient and flexible workforce 

 Modern, accessible customer interactions 

 Operating within our resources and delivering 
value for money 

 A co-ordinated, whole person, whole life focus on 
the needs and aspirations of residents 

 Building community resilience and self-reliance by 
connecting community assets and strengths 

 Working with our partners and residents to provide 
effective leadership and governance 

RISKS AND ASSUMPTIONS 

77. Specific risks and assumptions have been detailed in the report.  Specific 
risks to highlight are: - 

a. the risk of asset sales being delayed or being delivered at a lower 
value than estimated.   

b. Should the funding for Education be lower than estimated, this would 
mean that programmes of work would have to be reviewed and 
revised. 

LEGAL IMPLICATIONS [Officer Initials: SF     Date: 28.01.19] 

78. In accordance with the provisions of the Local Government Act 2003, a local 
authority may borrow money – (a) for any purpose relevant to its functions 
under any enactment, or (b) for the purposes of the prudent management of 
its financial affairs.  
 

79. Each individual drawdown of Capital funds of one million pounds or more will 
require further approval by the Chief Financial Officer, in consultation with the 
relevant Portfolio Holder in accordance with Financial Procedure Rules.  
 

 
80. Further, specific legal advice will be required as each project progresses. 

Advice will be required when utilising external funding streams in order to 
ensure that the council’s best interests are protected. Each individual project 
should be procured in accordance with Contract Procedure Rules and EU 
Procurement Regulations as appropriate. 

FINANCIAL IMPLICATIONS [Officer Initials: RI     Date: 07.01.19] 

81. Financial implications are contained within the body of the report.  Specific 
project approval will be required for each project as they are developed as per 
the Financial Procedure Rules.  These will help to ensure that the capital 
programme remains affordable as projects will not start until the required 
funding has been identified. 
 



82. The use of borrowing to fund projects such as the Investment and 
Modernisation Fund will be managed within the prudential indicators as 
approved in the Council’s Treasury Management Strategy Statement.  The 
Chief Finance Officer and Assistant Director of Finance have delegated 
powers through this policy to make the most appropriate form of borrowing 
from approved sources.  The borrowing will therefore be incorporated within 
the Council’s four year capital programme for 2019/20 to 2022/23.  

HUMAN RESOURCES IMPLICATIONS [Officer Initials: KG     Date: 01.02.2019] 

83. There are no immediate HR imps identified within this report, however once 

post reduction numbers are known (see point 37) further advice should be 

sought from the relevant Directorate Team. 

TECHNOLOGY IMPLICATIONS [Officer Initials: PW     Date: 25.01.2019 ] 

84. As outlined above, the capital programme includes investment in technology 
that has been informed by the Council’s Technology Forward Plan agreed by 
the Council’s Technology Governance Board.  The report covers many other 
areas and activity of work for the Council.  For the majority of the items listed 
in the report there are no technology implications.  However, as part of the 
implementation of the individual projects any requirements for new, enhanced 
or replacement technology to support the delivery of proposals outlined in the 
report will need to be considered and prioritised by the Technology 
Governance Board.. 

HEALTH IMPLICATIONS [Officer Initials: CH    Date: 22.01.2019  ] 

85. The choices the council makes in both raising and allocating capital budgets 
will impact on the health of the population. In general 20% of what contributes 
to health is due to clinical care, 30% due to behavioural factors, 40% due to 
socio-economic factors and 10% due to the built environment. Within the 
financial resources available this paper sets out clearly the broad areas of 
capital investment in culture, housing, leisure and infrastructure should 
support increasing physical activity and reducing social isolation. Work on fire 
safety will contributing to protecting health, street lighting and other 
environmental improvements may also increase physical activity and support 
for school infrastructure is crucial for leaning. Where ever possible capital 
investments should seek to maximise social value consider long term social, 
environmental and economic sustainability and resilience.  Where further 
cabinet reports are required report authors should consider the need for 
formal health impact assessments or early involvement of the public health 
team to minimise unintended impacts on health. Health impacts should also 
be addressed in the due regard statements that are developed alongside 
these further reports. 

EQUALITY IMPLICATIONS [Officer Initials: RI      Date:23.01.19  ] 

86. The Council must consider and have due regard to the three aims of the 
general equality duty when developing and implementing the council’s 
Medium Term Financial Forecast. The Council will ensure it makes fair and 
informed financial decisions, demonstrating its commitment to improving 
outcomes for the most vulnerable groups of people living in Doncaster. The 
weight given to the general duty will depend on how that area of work affects 



discrimination, equality of opportunity and good relations. For example; 
decisions on social care or community safety are likely to be more relevant 
and have greater impact on equality than those on waste disposal. The 
Council uses a simple due regard process to ensure due regard is considered 
and to support a transparent, effective process that is accountable to users 
and residents. Amongst others, the “due regard” will be informed by 
establishing the key equality issues across Doncaster, undertaking 
appropriate consultation and prioritising the projects.  

 
87. Whilst no due regard statement has been completed as part of this report, all 

projects and programmes agreed during the programme will be subject to an 
individual due regard statement being prepared and actioned by the relevant 
project manager where required. 

CONSULTATION 

88. The specific proposals have been considered by Directorates from September 
2018.  Key dates in the budget timetable leading up to Council approving the 
budget on the 4th March 2019 are detailed below: - 

 Government's Autumn Budget – 29th October, 2018 

 Union consultation – 30th January, 2019 

 Overview & Scrutiny Management Committee (OSMC) consultation – 
7th February 2019 

 Cabinet – Council reports – 12th February, 2019. 

 Council – 4th March, 2019 
 

89. Where required, specific consultation will take place on individual projects 
prior to implementation. 
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Appendix 1a

CAPITAL PROGRAMME 2019/20 TO 2022/23 - DIRECTORATE SUMMARY (INCLUDING NEW PROPOSALS) 

DIRECTORATE & SERVICE AREAS
2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

ADULTS, HEALTH & WELL-BEING

ADULT SOCIAL CARE 4,694 4,831 4,437 4,437 18,399 

COMMUNITIES 292 80 0 0 372 

MODERNISATION AND COMMISSIONING 295 0 0 0 295 

PUBLIC HEALTH 1,800 6,357 2,486 1,857 12,500 

ADULTS, HEALTH & WELL-BEING TOTAL 7,081 11,268 6,923 6,294 31,566 

CORPORATE RESOURCES

CUSTOMERS, DIGITAL & ICT 3,597 834 0 0 4,431 

FINANCE 12,670 12,500 12,500 12,500 50,170 

DEMOCRATIC SERVICES 70 0 0 0 70 

HR, COMMS & EXEC OFFICE 132 0 0 0 132 

FLEXIBLE USE OF CAPITAL RECEIPTS 3,000 3,000 6,000 

CORPORATE RESOURCES TOTAL 19,469 16,334 12,500 12,500 60,803 

LEARNING & OPPORTUNITIES - CHILDREN & YOUNG PEOPLE

CENTRALLY MANAGED 200 200 200 0 600 

COMMISSIONING & BUSINESS DEVELOPMENT 10,808 13,071 5,780 0 29,659 

PARTNERSHIPS & OPERATIONAL DELIVERY 1,232 136 0 0 1,368 

CHILDREN'S TRUST 477 298 779 0 1,554 

LEARNING & OPPORTUNITIES - CHILDREN & YOUNG PEOPLE TOTAL 12,717 13,705 6,759 0 33,181 

REGENERATION & ENVIRONMENT 

DEVELOPMENT - STRATEGIC INFRASTRUCTURE 45,445 12,068 1,500 0 59,013 

DEVELOPMENT - STRATEGIC HOUSING 29,379 27,346 26,198 25,890 108,813 

ENVIRONMENT 7,642 5,294 50 50 13,036 

TRADING & ASSETS 12,815 2,656 447 418 16,336 

REGENERATION & ENVIRONMENT TOTAL 95,281 47,364 28,195 26,358 197,198 

TOTAL DMBC CAPITAL PROGRAMME WITH NEW PROPOSALS 134,548 88,671 54,377 45,152 322,748 

CAPITAL FUNDING

CAPITAL RECEIPTS - GF 19,662 13,695 3,761 3,125 40,243

MINIMUM REVENUE PROVISION 500 0 0 0 500

EARMARKED RESERVES 1 0 0 0 1

GRANTS & CONTRIBUTIONS 46,094 28,429 9,725 2,244 86,492

BORROWING 36,591 16,543 12,528 11,728 77,390

REVENUE CONTRIBUTION - GENERAL FUND 103 100 0 0 203

REVENUE CONTRIBUTION - HRA 6,828 5,887 6,970 7,605 27,290

USABLE CAPITAL RECEIPTS (HOUSING) 7,487 3,788 2,265 2,265 15,805

MAJOR REPAIRS RESERVE (HOUSING) 17,282 20,229 19,128 18,185 74,824

TOTAL CAPITAL FUNDING 134,548 88,671 54,377 45,152 322,748 



Appendix 1b

ADULTS, HEALTH & WELL-BEING CAPITAL PROGRAMME 2019/20 TO 2022/23

CAPITAL INVESTMENT
2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

ADULT SOCIAL CARE 4,694 4,831 4,437 4,437 18,399 

ADAPTATIONS FOR THE DISABLED 1,900 1,900 1,900 1,900 7,600 

DISABLED FACILITIES GRANTS 2,794 2,931 2,537 2,537 10,799 

COMMUNITIES 292 80 372 

LIBRARIES & CULTURE 284 80 364 

HERITAGE ASSET IMPROVEMENTS 284 80 364 

COMMUNITIES 8 8 

FAR FIELD-EDENTHORPE 7 7 

MERE LANE EDENTHORPE 1 1 

MODERNISATION AND COMMISSIONING 295 295 

COMMUNITY INFRASTRUCTURE - CUSTOMER JOURNEY 295 295 

PUBLIC HEALTH 1,800 6,357 2,486 1,857 12,500 

DONCASTER LEISURE TRUST 1,000 1,000 2,000 

CLOSED ROAD CYCLE CIRCUIT 500 500 

LEISURE FACILITIES INVESTMENT 300 5,357 2,486 1,857 10,000 

ADULTS, HEALTH & WELL-BEING CAPITAL PROGRAMME 7,081 11,268 6,923 6,294 31,566 

2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

CAPITAL RECEIPTS - GF 1,879 6,437 2,485 1,857 12,658 

MINIMUM REVENUE PROVISION 500 500 

EARMARKED RESERVES 1 1 

GRANTS & CONTRIBUTIONS 2,279 2,273 2,273 2,272 9,097 

USABLE CAPITAL RECEIPTS (HOUSING) 522 658 265 265 1,710 

MAJOR REPAIRS RESERVE (HOUSING) 1,900 1,900 1,900 1,900 7,600 

TOTAL ADULTS, HEALTH & WELL-BEING CAPITAL PROGRAMME 

FUNDING
7,081 11,268 6,923 6,294 31,566 

ADULTS, HEALTH & WELL-BEING CAPITAL SOURCES OF FUNDING
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CORPORATE RESOURCES CAPITAL PROGRAMME 2019/20 TO 2022/23

CAPITAL INVESTMENT
2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

CUSTOMERS, DIGITAL & ICT 3,597 834 4,431 

NEW EMAIL PLATFORM 150 150 

ICT DESKTOP & MOBILE UPGRADE 470 400 870 

NETWORKING (WAN) 380 140 520 

PHYSICAL SERVERS 87 83 170 

ICT CORPORATE STORAGE (SAN) 100 100 

VMWARE VIRTUAL SERVERS 250 250 

DONCASTER INTEGRATED PEOPLE SOLUTIONS (DIPS) 908 111 1,019 

SUPERFAST BROADBAND 780 780 

COUNCIL WIDE SYSTEMS 572 572 

FINANCE 15,670 15,500 12,500 12,500 56,170 

ERP (FINANCIAL SYSTEMS) 170 170 

INVESTMENT & MODERNISATION FUND 12,500 12,500 12,500 12,500 50,000 

FLEXIBLE USE OF CAPITAL RECEIPTS 3,000 3,000 6,000 

DEMOCRATIC SERVICES 70 70 

VOTING AND CONFERENCE SYSTEM 70 70 

HR, COMMS & EXEC OFFICE 132 132 

HR/PAYROLL SYSTEM 132 132 

CORPORATE RESOURCES CAPITAL PROGRAMME 19,469 16,334 12,500 12,500 60,803 

2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

CAPITAL RECEIPTS - GF 6,089 3,734 9,823 

BORROWING 13,280 12,500 12,500 12,500 50,780 

REVENUE CONTRIBUTION - GENERAL FUND 100 100 200 

TOTAL CORPORATE RESOURCES CAPITAL 

PROGRAMME FUNDING
19,469 16,334 12,500 12,500 60,803 

CORPORATE RESOURCES CAPITAL SOURCES OF 

FUNDING
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LEARNING & OPPORTUNITIES - CHILDREN AND YOUNG PEOPLE'S CAPITAL PROGRAMME 2019/20 TO 2022/23

CAPITAL INVESTMENT
2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

CENTRALLY MANAGED 200 200 200 600 

LO-CYP SERVICE IMPROVEMENTS & LIABILITY 200 200 200 600 

PARTNERSHIPS & OPERATIONAL DELIVERY 1,232 136 1,368 

SPECIAL EDUCATIONAL NEEDS AND DISABILITY (SEND) ASD DEVELOPMENT 136 136 

SEND HEATHERWOOD 150 150 

SOCIAL, EOTIONAL AND MENTAL HEALTH (SEMH) PROVISION AND 

ALTERNATIVE PROVISION

1,082 1,082 

COMMISSIONING & BUSINESS DEVELOPMENT 11,285 13,369 6,559 31,213 

SCHOOL ORGANISATION 9,881 12,671 5,380 27,932 

SAFEGUARD&SECURE MINOR PROJECT 280 80 80 440 

SCHOOL PLACES-BLOCK ALLOCATION 100 600 300 1,000 

LAKESIDE PRIMARY SCHOOL PLACES 180 180 

SURPLUS PLACES ARMTHORPE 2,250 2,250 4,500 

NEW SPECIAL SCHOOL 3,821 3,441 7,262 

SCHOOL PLACES HATCHELL GRANGE 1,250 1,250 2,500 

SCHOOL PLACES ROSSINGTON PRIMARIE 1,500 1,500 3,000 

ARMTHORPE ACADEMY LAND PURCHAS 800 800 

SCHOOL ROOFS PROGRAMME 750 750 750 2,250 

SCHOOLS CONDITION PROGRAMME 2,000 2,000 2,000 6,000 

SCHOOLS 827 300 300 1,427 

DEVOLVED FORMULA CAPITAL - SCHOOLS 827 300 300 1,427 

COMMISSIONING 1,054 696 1,658 3,408 

AIMING HIGH FOR DISABLED CHILDREN 100 100 100 300 

CHILDREN'S TRUST 477 298 779 1,554 

CARE LEAVERS HOUSING PROVISION SHELTERED ACCOMMODATION  477 298 119 894 

CARE LEAVERS HOUSING PROVISION 16 -18YEAR OLDS 660 660 

LEARNING & OPPORTUNITIES - CHILDREN & YOUNG PEOPLE CAPITAL 

PROGRAMME
12,717 13,705 6,759 33,181 

2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

GRANTS & CONTRIBUTIONS 12,240 12,607 5,980 30,827 

CAPITAL RECEIPTS - GF 477 1,098 779 2,354 

TOTAL LEARNING & OPPORTUNITIES - CHILDREN & YOUNG PEOPLE 

PROGRAMME FUNDING
12,717 13,705 6,759 33,181 

LEARNING & OPPORTUNITIES - CHILDREN & YOUNG PEOPLE CAPITAL 

SOURCES OF FUNDING
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REGENERATION & ENVIRONMENT CAPITAL PROGRAMME 2019/20 TO 2022/23

CAPITAL INVESTMENT
2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

DEVELOPMENT 74,824 39,414 27,698 25,890 167,826 

INFRASTRUCTURE & MAJOR PROJECTS 45,445 12,068 1,500 59,013 

URBAN CENTRE

URBAN CENTRE DONCASTER MARKET Phase 2 1,488 4,512 1,500 7,500 

URBAN CENTRE QUALITY STREETS 569 569 

URBAN CENTRE ST SEPULCHRE GATE STATION FORECOURT 3,732 3,732 

URBAN CENTRE ST SEPULCHRE GATE TRAFFORD WAY IMPROVEMENTS 20 20 

DONCASTER GROWING TOGETHER TOWN CENTRE FWAY ENHANCEMENTS 61 62 123 

DGT TOWN CENT  WELCOME WAYFIND 220 220 

SCOT LANE ACQUISITIONS 953 953 

URBAN CENTRE ST SEPULCHRE PHASE 3 OFFICE COMPLEX 1,600 1,600 

CCQ

CCQ CINEMA INFRASTRUCTURE & PUBLIC REALM 7,663 2,185 9,848 

OTHER

LAKESIDE 1 GENERAL 208 208 

NEW CENTRAL LIBRARY AND MUSEUM 10,898 282 11,180 

TRANSPORT

DN7 HATFIELD LINK ROAD PROJECT 11,943 800 12,743 

SCRIF-A630 WEST MOOR LINK 7,690 2,627 10,317 

STRATEGIC HOUSING 29,379 27,346 26,198 25,890 108,813 

VOIDS CAPITAL WORKS 2,550 2,550 2,550 2,550 10,200 

MANAGEMENT FEE 1,500 1,500 1,500 1,500 6,000 

MECHANICAL & ELECTRICAL

HEATING CONVERSIONS/UPGRADES 2,100 2,100 2,100 2,100 8,400 

ELECTRICAL PLANNED WORKS 70 70 70 70 280 

MECHANICAL PLANNED WORKS 250 120 120 120 610 

LIFTS 20 160 180 

INTERNAL WORKS 1,200 1,200 1,200 1,200 4,800 

PLANNED WORKS FOLLOWING 20 YEARS SINCE DECENT HOMES WORK 7,000 7,000 

EXTERNAL WORKS

EXTERNAL PLANNED MAINTENANCE 5,786 4,600 4,600 4,600 19,586 

STRUCTURAL 300 300 300 300 1,200 

SPRINKLERS, SILVERWOOD LIFT & COMMUNALS 500 500 

FIRE SAFETY WORKS 250 250 250 250 1,000 

SHOPS/FLATS 265 200 200 200 865 

COMMUNAL HALLS 180 100 100 100 480 

COMMUNAL HALLS CONVERSIONS 1,000 1,000 

THERMAL EFFICIENCY - ECO WORKS 1,800 1,800 1,800 1,800 7,200 

ENVIRONMENTAL WORKS

ENVIRONMENTAL / FENCING PROGRAMME 860 400 400 400 2,060 

ASBESTOS SURVEYS & REMOVAL 800 800 800 800 3,200 

GARAGE SITE IMPROVEMENTS 400 400 400 400 1,600 

ESTATE ROADS & PATHS 300 200 200 200 900 

IT SYSTEMS/INVESTMENT 800 800 

REPLACEMENT STAIRLIFTS

EMPTY HOMES ACQUISITIONS/BUY BACKS 600 300 300 300 1,500 

COUNCIL HOUSE BUILDING PROGRAMME (COMMITTED) 1,716 1,716 

COUNCIL HOUSE BUILDING PROGRAMME (NOT YET COMMITTED) 5,126 8,166 7,308 20,600 

AFFORDABLE HOUSING GOODISON BOULEVARD 30 30 

LANDLORD GRANTS 76 76 

RESIDENTIAL SITES INVESTMENT NEEDS 900 400 400 400 2,100 

HOUSING INVESTMENT 1,730 1,600 1,600 4,930 

ENVIRONMENT 7,572 5,294 50 50 12,966 

DEVELOPMENT & COMMISSIONING - TRANSPORT & MAINTENANCE 7,188 4,910 12,098 

C307 JUBILEE BRIDGE FERRY ROAD 400 400 

MAINTENANCE BLOCK 4,910 4,910 9,820 

SYKEHOUSE SLOPE STABILIZATION 400 400 

MAINTENANCE BLOCK CARRY FORWARD 1,478 1,478 

STREET SCENE & HIGHWAYS OPERATIONS 334 334 668 

STREET LIGHTING IMPROVEMENT PROGRAMME 334 334 668 

REGULATION & ENFORCEMENT 50 50 50 50 200 

REPLACEMENT OF DETERIORATING AIR QUALITY MONITORING 

STATIONS (AQMSS).

50 50 50 50 200 
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REGENERATION & ENVIRONMENT CAPITAL PROGRAMME 2019/20 TO 2022/23

CAPITAL INVESTMENT
2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

TRADING & ASSETS 12,885 2,656 447 418 16,406 

MARKETS 320 350 350 350 1,370 

CORN EXCH & FOOD HALL ROOF REPAIR 320 320 

MARKETS SCHEDULED MAINTENANCE 350 350 350 1,050 

BEREAVEMENT SERVICES 118 13 131 

GRAVEYARD BOUNDARY WALLS 48 13 61 

SANCTUM/CREMATORIUM DECORATING 70 70 

FLEET TRANSPORT 6,308 708 7,016 

2 YEAR FLEET/PLANT REPLACEMENT 6,308 708 7,016 

STATUTORY PLANNED MAINTENANCE 1,150 585 97 13 1,845 

RETAINED PUBLIC BUILDINGS INVESTMENT PROGRAMME 1,150 585 97 13 1,845 

METROCLEAN 55 55 110 

CLEANING EQUIPMENT PROGRAMME 55 55 110 

CORPORATE LANDLORD 4,934 1,000 5,934 

HOLMESCARR CENTRE SECURITY IMPROVEMENTS 45 45 

COLONNADES UNDERGROUND CAR PARK 70 70 

PROPERTY INVESTMENT FUND 690 690 

STRATEGIC ACQUSITION FUND 4,000 1,000 5,000 

BLUE BUILDING DILAPIDATION WORKS 96 96 

ELECTRIC VEHICLE CHARGING INFRASTRUCTURE 33 33 

REGENERATION & ENVIRONMENT CAPITAL PROGRAMME 95,281 47,364 28,195 26,358 197,198 

2019/20 

PROJECTION

2020/21 

PROJECTION

2021/22 

PROJECTION

2022/23 

PROJECTION

FOUR YEAR 

PROGRAMME 

TOTAL

£'000s £'000s £'000s £'000s £'000s

CAPITAL RECEIPTS - GF 11,217 2,426 497 1,268 15,408 

GRANTS & CONTRIBUTIONS 31,575 13,549 1,472 -28 46,568 

BORROWING 23,311 4,043 28 -772 26,610 

REVENUE CONTRIBUTION - GENERAL FUND 3 3 

REVENUE CONTRIBUTION - HRA 6,828 5,887 6,970 7,605 27,290 

USABLE CAPITAL RECEIPTS (HOUSING) 6,965 3,130 2,000 2,000 14,095 

MAJOR REPAIRS RESERVE (HOUSING) 15,382 18,329 17,228 16,285 67,224 

TOTAL REGENERATION & ENVIRONMENT CAPITAL PROGRAMME 95,281 47,364 28,195 26,358 197,198 

REGENERATION & ENVIRONMENT CAPITAL SOURCES OF FUNDING
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New Proposals to the Capital Programme 

2019/20 values are listed first and four year programme total values in brackets. 

Some inclusions are funded by capital receipts and to identify them they are 
allocated a CR reference in addition to the Directorate specific reference. 

Corporate Resources 

CR04 CORPRES 01 Voting and Conference System, Audio and Visual Recording 
Upgrade £0.07m 

To upgrade the voting and conference system as well as the audio visual recording 
system in the Council Chamber.  The upgrade will use HDMI technology making the 
system more reliable and compatible with new technology. 

Council Priorities met: Connected Council 

CR05 CORPRES 02 VM Ware £0.25m 

A Capital Bid was agreed in 2016 to replace the existing corporate servers hosting 
the DMBC virtual servers in 2019/2020.  We are reducing the amount of hardware 
we need but the cost has increased, as has capacity requirements.  It is estimated 
that 95% of DMBCs ICT services are hosted within this virtual environment. With the 
demand of additional capacity, that was unknown at the time, such as the Integrated 
People System and the increased cost of Oracle licencing, this Capital Bid is to fund 
the additional hardware to meet these and future demands. We are sweating the 
existing asset so that we can co-term the whole VMWare estate refresh, which will 
give us a more robust and sustainable solution moving forward.  Expansion and 
growth rates (with a capacity planning tool implemented in Jan 18) combined with 
the list of project priorities approved by Directors indicates that the Council must 
upgrade ahead of time in order to deliver new projects e.g. new virtual servers for 
projects such as DIPS, Revs and Bens, Collaboration, Office 365, VOIP etc. 

Council Priorities met: Connected Council 

CR06 CORPRES 03 Desktop Refresh £0.47m (£0.87m) 

There is a critical requirement for Windows10 operating system to be implemented 
across the ICT estate due to the impending risk from Microsoft of the lack of support 
/ withdrawal of support for Windows7 within the next 15 months (Oct ‘18 to Jan ‘20). 
A desktop refresh programme is required and associated funding to ensure the 
Council invests in our future new technology to support new software requirements, 
plus supporting the Council’s aim for a more agile and flexible workforce.  An up to 
date ICT asset estate (desktops, laptops, tablets) is essential to be able to achieve 
this.  Aged hardware wouldn’t be able to operate with Windows10. 

Council Priorities met: Connected Council 

CR07 CORPRES 04 Physical Server Migration £0.09m (£0.17m) 

The Capital Bid is to refresh and upgrade end of life ICT server hardware.  
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ICT server hardware has a general life expectancy of approximately 5 years, after 
that time the chance of failure increases significantly, and the probability of 
performance issues and services outages greatly increases. VMWare is appropriate 
for most of the server estate, however, there are niche applications that still require 
physical hardware (these are being phased out where possible) but we need to 
replace the current physical server hardware due to age and future support 
lifecycles.  There has been a previous bid for Capital (Q1416) that was approved. 
This bid was made in 2016/17 and was for £80,000 covering year 2019/20 and 
2020/21. The figure was requested using the existing server estate and estimated 
growth at the time. This is an additional capital bid to cover the actual current 2008 
and 2012 server estate. 

Council Priorities met: Connected Council 

CR08 CORPRES 05 Flexible Use of Capital Receipts £3.0m (£6.0m) 

Use of capital receipts to fund revenue schemes that will result in budget savings 

Council Priorities met: Connected Council 

Learning and Opportunities – Children and Young People Programme 

LOCYP 01 Capital Condition Programme £1.3m 

The project delivers the planned maintenance programme across all the maintained 
community schools as detailed with the attached appendix (not academies or 
LCVAP), current focus on mechanical (new heating & water tanks), electrical (mains 
upgrades) and fabric (windows, external cladding and drainage). 

Council Priorities met: Doncaster Living, Doncaster Learning 

CR09 LOCYP 02 Acquisition of Land at Armthorpe Academy (£0.8m) 

Armthorpe Academy have been provided with funding from the ESFA to rebuild the 
majority of the school estate based on a recent condition assessment.  The 
investment will include a new teaching block, dining room facilities, sports hall and 
changing rooms and is scheduled to open in Autumn 2019.  The funding does not 
include redevelopment of the ancillary teaching areas. 

Armthorpe Academy is part of the Consilium Multi Academy Trust which has 
identified an area of the site that is surplus to requirements. The Trust wishes to sell 
the land in order to invest in further development of the site. 

The area of Land has been valued by the District Valuer for a cleared site allocated 
for residential use is £800,000  

The funding will only be available for drawdown following agreement of the sale and 
will not be drawn down prior to.  

A more detailed business case will be required before drawdown of any funding 

Council Priorities met: Doncaster Living, Doncaster Learning  
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LOCYP 03 SEMH Provision and Alternative Provision £1.1m 

A review of Doncaster Inclusion Services has identified two key areas requiring 
capital investment:- 

• Rationalisation and partial refurbishment of current accommodation 

• Establishment of new provision for pupils requiring Social Emotional and 
Mental Health Support. 

The review included an assessment of current provision based at a number of 
buildings a across the Borough including 

• Levett Upper 

• Levett Lower 

• Maple Medical  

• Old Hall 

• Learning Centres  

A future vision established the overall strategic intent for the service in line with the 
strategic intent already published within the Behaviour Transformation Programme 
cabinet report (May 2017) to provide for pupils at 4 distinct levels and a new 
provision for SEMH. These will support the new provisions though Big Picture 
Learning and The Bader School with a focus on high functioning autism. 

The detailed review assessed current provision, the location of its services and 
delivery model.  The review has identified a need to consolidate current provision 
and gaps in provision for specific needs, particularly for children with Social 
Emotional and Mental Health (SEMH) needs which are accommodated across a 
range of services.  

The capital proposal presents Doncaster Council with an opportunity to rationalise its 
current inclusion provision placing a number of services in buildings fit for purpose. 
Council Priorities met: Doncaster Learning 

Adults Health and Wellbeing 

CR01 AHWB 01 Heritage Asset Improvements £0.28m (£0.36m) 

Bid to carry out maintenance and improvement works on heritage assets. This will 
include an extension of the the tarmac pathways at Cusworth Hall on the west side 
of the Park, required improvements and maintenance within the Hall and fire safety 
improvements at the Chequer Road museum. 

A more detailed business case will be required before drawdown of any funding 

Council Priorities met: Doncaster Living 

CR02 AHWB 02 Leisure Facility ‘Accelerated’ Investment £0.3m (£10m) 

The aim of the scheme is to accelerate investment and complete as much of the ’10 
year condition survey work’ as possible (including the modular pools) within a 3-4 
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year period beginning in 2019. It is believed that in total £15m is required to 
complete all work with further work to be carried out to establish the exact needs  

The £10m being applied for within this bid will ensure the completion of the modular 
pools at Campsmount and Rossington, with the remaining amount to be used to 
address ‘10 year condition survey work’ across the other 6 leisure facilities. Options 
will be explored to determine whether further ‘10 year condition survey work’ can be 
completed through other funding streams. 

A more detailed business case will be required before drawdown of any funding 

Council Priorities met: Doncaster Living, Connected Council 

Regeneration and Environment Programme 

CR11 R&E 01 Electric Vehicle Charging Infrastructure £0.03m 

To prepare the charging (fuel) infrastructure for the introduction (Council owned) and 
roll out (by the Council and public) of electric vehicles (EVs). To install EV charge 
points in key locations for use by the Council and the public.  

Council Priorities met: Doncaster Living, Connected Council 

CR12 R&E 02 Retained Public Buildings Investment Programme £0.63m (£0.95m) 

To carry out all essential repairs and improvements in Council occupied sites to 
provide safe working environments.  Includes bids for improvements to Adwick Town 
Hall and Mary Woollett Centre kitchen. 

Council Priorities met: Doncaster Living, Connected Council 

CR14 R&E 03 Metro Clean - Cleaning Equipment Programme £0.05m (£0.11m) 

To purchase various Cleaning Equipment (Vacuum Cleaners, Carpet Cleaners, 
Scrubber Driers) to replace existing equipment which is no longer fit for purpose, is 
resulting in reduced productivity and increased maintenance/repair costs.  

Council Priorities met: Doncaster Working, Connected Council 

CR15 R&E 04 Redecoration of the Crematorium and development of new Sanctum 
area £0.07m 

Redecoration of the crematorium public areas (Chapel, corridor, entrance lobby, exit 
and waiting room).  The scope of the scheme would consist of painting, wallpaper, 
carpets and soft furnishings. 

Development of a new Sanctum area for above ground storage of ashes and 
memorialisation.  This is proposed for land under the trees, adjacent the main car 
park.  This area would not be suitable for graves and so is effectively “spare”.  Being 
in such a convenient and highly visible area this will also attract sales volumes and 
command maximum income prices. 

Council Priorities met: Connected Council 

  



Appendix 2 

CR16 R&E 05 Blue Building Dilapidation Works £0.09m 

The Blue Building was leased to DMBC for 15 years from 30th April 2004.  DCST 
moved into the building in 2013. The lease expires 29th April 2019. As part of the 
asset rationalisation programme, DCST have now moved into Colonnades House.  
There is no identified requirement for ongoing service occupation to justify the 
negotiation of a new lease term and ongoing revenue expenditure can be saved by 
handing the building back to Lazarus.   

As a condition of the lease the building must be handed back in good repair and 
condition. Landlord and Tenant Law allows for the landlord to serve upon the tenant 
(DMBC) a ‘terminal schedule of dilapidations’ which accounts for all works required. 
The tenant is then obliged to either carry out these works or negotiate a financial 
payment for their equivalent cost (Dilapidations). 

The Council has undertaken its own building survey of the property and on the basis 
of the repairing obligations in the lease the anticipated dilapidations cost is circa 
£95,500 

A more detailed business case will be required before drawdown of any funding 

Council Priorities met: Doncaster Living, Connected Council 

CR17 R&E 06 Colonnades Underground Car Park £0.07m 

Upgrade of existing 95 space car park for entry and exit infrastructure to provide; 

1) Renewal of the Existing Ramp Roller Shutter & provide Staff Card Access 
Controls.                                                              

2) Renewal of the proposed Staff Access Door with Card Access, Decoration of 
Stair well and Lighting.                        

3) Alteration / Renewal to the Fire Doors & create Foyer for safer Pedestrian 
access to Car Park & Decoration.        

The proposed works will allow; 

- ‘out of hours’ operation by users  

- Reduction in FM & Metroclean resourcing 

- Mitigation of ongoing risk of anti-social behaviour and assault of staff members and 
risk to users 

- Opportunities for improved revenue generation from the asset 

Council Priorities met: Doncaster Living, Connected Council 

CR18 R&E 07 Markets Scheduled Maintenance (£1.05m) 

£1.05m over three years from 2020/21 for external and internal works to the 
structure of the market buildings which will be complemented by investment in and 
around the market estate. 
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Council Priorities met: Doncaster Working, Doncaster Living 

R&E 8 Integrated Transport Block £1.3m 

Doncaster is allocated funding (via SCR Combined Authority) from the Department 
for Transport on a formula basis. Monitoring arrangements exist to ensure that this 
allocation meets Local Transport Plan objectives. Failure to demonstrate progress on 
the outputs and outcomes may jeopardise future funding and performance ratings 
(e.g. National Indicators on congestion and road safety), so it is essential that 
funding is maintained within the Council’s Transport Capital programme. 

The Integrated Transport Block is split into a number of generic themes (such as 
local safety schemes) from which a detailed programme of schemes is taken forward 
for implementation. The detailed programme is derived from a prioritisation process 
for each block (e.g. safety schemes respond to accident trends). Where practical, 
schemes are co-ordinated to ensure value for money. 

Future year budgets are indicative at this stage and the budget is allocated to 
projects on an annual programme setting process. 

            £ 
Safer Roads  
Safer Communities – Borough wide      100,000 
Residential Area Speed Limits                                               100,000 
Targeted casualty reduction scheme                                               100,000 
                                                                                                    300,000  
Network Management  
Traffic Management Measures – Borough wide`                                   90,000 
Direction Signing – Borough wide                                                60,000 
Enhancements                                                                                60,000 
Variable Message Signs          25,000 
CCTV                                                                                                      35,000 
                                                                                                   270,000 
Cycling 
Cycling Infrastructure                                                          180,000 
Cycle Parking             20,000  
                                                                                                   200,000 
Sustainable Choices  
Dropped Crossings            40,000 
Footways 19-20                                                                                 40,000 
Active Travel Communities Project                                                20,000 
Travelwise Commuter Plan                                                            20,000 
Doncaster Bus Partnership Infrastructure/ Activities        60,000 
Minor Works Package/ Monitoring      100,000 
            280,000  
Major Schemes  
West Moor Link          300,000  
           300,000
  
IT Total                         1,350,000 
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Council Priorities met: Doncaster Working, Doncaster Living, Doncaster Caring, 
Connected Council 

R&E 09 2019/20 Highways and Bridges Maintenance - Department for Transport 
Capital Funding Allocations. £4.91m 

The DfT LTP Highways Capital Maintenance Block funding allocation supports the 
ongoing permanent repair and structural maintenance of all of the adopted highway 
assets, these include split funding allocations to: 

• Carriageways and footways including some drainage assets (84%) 

• Street Lighting (2%) 

• Bridges, retaining walls and other highways structures (14%) 

In 2019/20 it has been determined that the funds will again be pass-ported through 
the South Yorkshire Passenger Transport Executive/ Sheffield City Region Strategic 
Transport Group and for the LTP Team to assess that the proposed schemes are in 
line with the strategic and partnership objectives. 

The sums quoted below include the incentive element from the DfT which we will 
only receive if we can demonstrate good asset management principles and 
processes in maintaining, prioritising, operating and governance of our Highways 
assets.  

The total value of the DfT LTP Highways Capital Maintenance Block funding 
allocation is: 

Core Highway Maintenance Needs Element = £4,064k 

Additional Incentive Element (assume Band 3 @ 100%) = £846k (estimated) 

Council Priorities met: Doncaster Working, Doncaster Living, Doncaster Caring, 
Connected Council 
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2019/20 2020/21 2021/22 2022/23 Total Four 

Year 

Programme

Section 3a - Approved Committed Projects - Capital Receipts

Adults, Health and Well-Being

Doncaster Cultural & Leisure Trust

Funding for proposed capital expenditure requirements over the 

programme to enable centres to be 'fit for purpose'

1,000 1,000 2,000

1,000 1,000 0 0 2,000

Corporate Resources

New Email Platform 150 150

ICT Desktop & Mobile Device 

Upgrade
To implement an ICT solution to accurately manage the Council’s 

mobile assets, identifying location, licences and the ability to 

remotely wipe data from lost or stolen devices.  This bid is in 

addition to the existing capital programme.

To also ensure Council staff are using the latest desktop and 

mobile devices and have the ability to securely connect and 

access Council systems when working remotely.  This allows 

staff to be able to work more mobile and agile.

220 220

ICT Corporate Storage

The current ICT Corporate Storage (SAN) infrastructure which 

includes physical servers, storage disks and various other 

hardware at both the Civic Office and the Colonnades (cross-site 

resilience) will be five years old in 2018/19, the hardware will no 

longer be under support by the vendors as it is end of life and 

therefore will need replacing. This capital bid is to replace the 

aging unsupported hardware in 2018/19 and to addresses any 

potential lack of expansion capacity moving forward.

100 100

Doncaster Integrated People 

Solution (DIPS)

Replacement of a number of childrens and adults related IT 

systems with one integrated solution

908 111 1,019

Financial Systems (ERP) Upgrade 

& Enhancements

Upgrades and enhancements will be required to ensure that ERP 

meets service requirements

170 170

1,228 431 0 0 1,659

Regeneration and Environment

Corn Exchange Roof & Façade The scheme will refurbish the roof and external façade of  the 

Corn Exchange.

320 320

Retained Public Buildings 

Investment Programme

Investment to address condition related projects to ensure 

buildings remain fit for purpose, operation and safe

520 305 825

Street Lighting Improvement 

Programme

Existing street lamps are being replaced with new LED (Light 

Emitting Diode) lamps which will result in better quality lighting, a 

reduced carbon footprint and financial savings.

334 334 668

2 Year Fleet/Plant Replacement 

Programme

Programme to replace the Council's vehciles and plant.  Capital 

receipts used will be generated through vehicle sales

333 35 368

Graveyard Boundary Walls

Repair work is required at various closed and current graveyards 

across the borough to prevent further damage to walls and risk of 

accidents as the sections of wall requiring attention get worse.

The work across the different sites has been profiled across the 

years according to the risk of further damage.  Some small 

repairs may be required from revenue to make collapsed 

sections safe.

48 13 61

Lakeside 1 General Amount to be paid if Plot 6 Lakeside is sold 208 208

DN7 Hatfield Link Road Project 650 650

Unfinanced Shemes from previous 

years

Payment of capital schemes previously left unfinanced, this will 

replace the use of borrowing.

2,299 2,299

4,712 687 0 0 5,399

Total Section 3a - Approved Committed Schemes - Capital Receipts 6,940 2,118 0 0 9,058

Sub Total - Regeneration and Environment

Ref for 

New Bids

Project name Project Details Spend Profile

Sub Total - Adults, Health and Well-Being

Sub Total - Corporate resources



Appendix 3

2019/20 2020/21 2021/22 2022/23 Total Four 

Year 

Programme

Section 3b - Approved Un-Committed Projects - Capital Receipts

Adults, Health and Well-Being

Community Infratructure - 

supporting Customer journey CLS
The proposal is to integrate 3 tiers of ‘Your Life Local’ into 

communities throughout the borough.  We will develop the 

approach incrementally and proportionately using the learning 

from each area so the model can evolve organically.  Ultimately a 

‘hub and spoke’ type model will be in place, that is led and run by 

the community alongside key partners, meaning only limited 

resource from DMBC is required to oversee and co-ordinate 

activity.

295 295

295 0 0 0 295

Corporate Resources

Council Wide Systems

To enable the replacement of key Council systems (in line with 

the ICT Strategy) together with the procurement of essential new 

systems, following consideration by the Council’s ICT 

Governance Board.  This will enable continued progress towards 

becoming a modern digital authority and ensure service delivery 

is not affected by the loss of or ageing technology.

572 572

HR/Payroll System Acquisition of a new HR system 132 132

Networking

This bid covers a range of network related contracts that will be 

coming to an end in the coming years such as the corporate 

WAN contract, the Fixed/Mobile contract that includes the core 

Unified Communication Infrastructure and the Email and Web 

filtering devices.  The bid also addresses the requirement to 

upgrade essential core network equipment, and to also do a 

feasibility study to see the viability to expand the existing Council 

owned Fibre infrastructure

380 140 520

Physical Servers

ICT hardware has a general life expectancy of approximately five 

years, after that time the chance of failure increases significantly 

and the probability of performance issues and services outages 

greatly increases.  This capital bid is to refresh and upgrade end 

of life ICT server hardware coming to the end of their five year 

cycle.  This include 20 plus Terminal Servers used for Remote 

Desktop Access to run Council applications.

40 40 80

Vmware (Virtual Servers)

Replace the existing corporate servers hosting DMBC virtual 

servers at the Civic Office and the Colonnades (cross-site 

resilience). We have around 450 virtual servers currently running 

on the 13 physical servers that need replacing (split between 

production services and disaster recovery services). 

Physical servers require replacement every five years to stay 

within the support life cycles. This is an industry standard for all 

physical servers.

In simple terms the VMware technology allows 450 servers to 

share their resource and be consolidated down to 13 servers, 

hence 437 servers do not have to be purchased. This also 

provides full cross site resilience for the virtual servers, to protect 

them against the failure of physical equipment.

200 200

1,324 180 0 0 1,504

Regeneration and Environment

Sykehouse Slope Stabilisation

Slope Stabilisation projects, Sykehouse Road, West Lane and 

Rudgate Lane. The banks of the watercourse immediately 

adjacent to the carriageway have shown clear slip failures, which 

in turn has caused the carriageway to crack and also slip, 

causing significant depressions on the surface. If these failures 

are not repaired, it could progress to more significant failures 

which pose a serious safety risk to road users that could lead to 

closure. There are a number of services that are located within 

the slopes adjacent to the carriageways. These services include 

BT telephone cables, Yorkshire water mains and other unknown 

services, which could also be affected by the slope failures.

400 400

Replacement of deteriorating Air 

Quality Monitoring Stations 

(AQMSs).
This bid is part of our continuous evidence gathering for the 

secretary of state, to prove that Doncaster air quality is below 

levels where further Government intervention maybe required 

across the borough. Furthermore, the units are used to provide 

daily air quality data to the public and also for joint working with 

the Public Health partnerships, in line with the Mayor’s new 

Doncaster Growing Together 4 year strategy.  The data obtained 

from the units was recently used to prove to DEFRA that the air 

quality linked to the St Georges Bridge “Clean Air Zone” 

investigation was below the required Air Quality Regulation 

Objectives (2000 as amended 2002).

50 50 50 50 200

SCRIF - Urban Centre Quality 

Streets Refurbishment of public realm and footways around Hallgate, 

Silver Street and Cleveland Street in the town centre, to 

complement three earlier phases of investment, and to support 

the town's evening economy offer (Corporate Resource element)

102 102

Sub Total - Corporate Resources

Ref for 

New Bids

Project name Project Details Spend Profile

Sub Total - Finance and Corporate Services



Appendix 3

2019/20 2020/21 2021/22 2022/23 Total Four 

Year 

Programme

Ref for 

New Bids

Project name Project Details Spend Profile

Holmescarr Centre – Security 

Improvements

Essential Security improvement works to security access, crime 

detection, crime prevention at the Holmescarr Centre 

The improvement works will future proof the Holmescarr Centre 

as a valuable community asset and ensures that it is retained as 

an asset to Doncaster in line with the Asset Transformation Plan.

41 41

Property Investment Fund Create a fund to aquire property to generate a revenue income 

stream with a target return of 7% per annum

690 690

Doncaster Growing Together – 

Town Centre Programme – 

Welcome & Wayfinding Modernises and makes signage consistent and clear. It will 

create a new and welcoming feel to the town and arrival points. 

Improves welcome points and clarity of town centre offer for town 

centre visitors/users and directs people to key locations/zones. 

The existing system focuses on wayfinding only. When on street 

there is no promotion of places of interest nor is there any 

interpretive material to help you understand the Town’s history or 

its current and future development.

Works will include: replacement and rationalisation of existing 

street signage from key arrival points through the town centre to 

major assets, developments and historical assets.

220 220

Strategic Acquisition Fund To be used for the strategic acquisition of assets 4,000 1,000 5,000

Q1362 Doncaster Growing Together – 

Town Centre Programme – 

Footway Enhancement

Works will consist of: Replace patching (black top), carry out 

levelling works, replace broken slabs and reparation to pointing 

on footways and pedestrian areas within the town centre.

61 62 123

5,564 1,112 50 50 6,776

Doncaster Children's Services Trust

Care leavers Housing provision 

Sheltered accommodation
Construction of three, Care Leavers semi supported Housing for 

16 to 18 year old homes.

There is an estimated 82 children over the next two years to be 

reviewed, and potential placed in a new home, although around 

half will stay in foster care.

477 298 119 894

Care leavers Housing provision 16 

-18year olds

Acquisition of accommodation for 6, 16 to 18 year old care 

leavers homes.

660 660

477 298 779 0 1,554

Total Section 3b - Approved Un-Committed Schemes - Capital Receipts 7,660 1,590 829 50 10,129

Sub Total - Regeneration and Environment

Sub Total - Doncaster Children's Services Trust
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2019/20 2020/21 2021/22 2022/23 Total Four 

Year 

Programme

Section 3c - New Requests for Approval - Capital Receipts

Adults, Health and Well-Being

AHWB1 Heritage Asset  Improvements

Includes the Bids to extend the tarmac pathways at Cusworth 

Hall on the west side of the Park.  As well as funding to carry out 

required improvements and maintenance to heritage assets 

including within Cusworth Hall and fire safety works at Chequer 

Road museum.  A more detailed business case will be required 

before drawdown of any funding

284 80 0 364

AHWB2 Leisure Facility 2020 ‘Accelerated’ 

Investment The aim of the scheme is to accelerate investment and complete 

as much of the ’10 year condition survey work’ as possible 

(including the modular pools) within a 3-4 year period . It is 

believed that in total £15m, is required to complete all work – this 

figure includes approximately £14.7m mentioned in the Capital 1 

form (see appendix2) and approximately £400k to address any 

pressing issues that may arise at the facilities over the 

investment period.  A more detailed business case will be 

required before drawdown of any funding

300 5,357 2,486 1,857 10,000

584 5,437 2,486 1,857 10,364

Corporate Resources

CORP 

RES 1

Voting and Conference System, 

Audio and Visual Recording 

Upgrade

To upgrade the voting and conference system as well as the 

audio visual recording system in the Council Chamber.  The 

upgrade will use HDMI technology making the system more 

reliable and compatible with new technology.

70 70

CORP 

RES 2

VM Ware

A Capital Bid was agreed in 2016 to replace the existing 

corporate servers hosting the DMBC virtual servers in 2019/2020.  

We are reducing the amount of hardware we need but the cost 

has increased, as has capacity requirements.  It is estimated that 

95% of DMBCs ICT services are hosted within this virtual 

environment. With the demand of additional capacity, that was 

unknown at the time, such as the Integrated People System and 

the increased cost of Oracle licencing, this Capital Bid is to fund 

the additional hardware to meet these and future demands. We 

are sweating the existing asset so that we can co-term the whole 

VMWare estate refresh, which will give us a more robust and 

sustainable solution moving forward.  Expansion and growth 

rates (with a capacity planning tool implemented in Jan 18) 

combined with the list of project priorities approved by Directors 

indicates that the Council must upgrade ahead of time in order to 

deliver new projects e.g. new virtual servers for projects such as 

DIPS, Revs and Bens, Collaboration, Office 365, VOIP etc.

50 50

CORP 

RES 3

Desktop Refresh

There is a critical requirement for Windows10 operating system 

to be implemented across the ICT estate due to the impending 

risk from Microsoft of the lack of support / withdrawal of support 

for Windows7 within the next 15 months (Oct ‘18 to Jan ‘20). A 

desktop refresh programme is required and associated funding to 

ensure the Council invests in our future new technology to 

support new software requirements, plus supporting the Council’s 

aim for a more agile and flexible workforce.  An up to date ICT 

asset estate (desktops, laptops, tablets) is essential to be able to 

achieve this.  Aged hardware wouldn’t be able to operate with 

Windows10.

370 80 450

CORP 

RES 4

Physical Server Migration The Capital Bid is to refresh and upgrade end of life ICT server 

hardware. 

47 43 90

CORP 

RES 5

Flexible Use of Capital Receipts Use of capital receipts to fund revenue schemes that will result in 

budget savings

3,000 3,000 6,000

3,537 3,123 0 0 6,660

Learning & Opportunities - Children & Young People

LOCYP 3 Acquisition of Land at Armthorpe 

Academy 

Armthorpe Academy is part of the Consilium Multi Academy Trust 

which has identified an area of the site that is surplus to 

requirements. The Trust wishes to sell the land in order to invest 

in further development of the site.  This scheme will not proceed 

untill the external sale of the surplus land with the receipt 

generated to be used to fund the scheme.

800 800

0 800 0 0 800

Regeneration and Environment

R&E 1 Electric Vehicle Charging 

Infrastructure

To prepare the charging (fuel) infrastructure for the introduction 

(Council owned) and roll out (by the Council and public) of 

electric vehicles (EVs). To install EV charge points in key 

locations for use by the Council and the public. 

30 30

R&E 2 Retained Public Buildings 

Investment Programme

Investment to address condition related projects to ensure 

buildings remain fit for purpose, operation and safe

630 277 96 13 1,016

R&E 3 Metro Clean - Cleaning Equipment 

Programme To purchase various Cleaning Equipment (Vacuum Cleaners, 

Carpet Cleaners, Scrubber Driers) to replace existing equipment 

which is no longer fit for purpose, is resulting in reduced 

productivity and increased maintenance/repair costs

55 55 110

R&E 4 Redecoration of the Crematorium 

and development of new Sanctum 

area

Redecoration of the crematorium public areas (Chapel, corridor, 

entrance lobby, exit and waiting room).  The scope of the scheme 

would consist of painting, wallpaper, carpets and soft furnishings.

70 70

Spend ProfileRef for 

New Bids

Project name Project Details

Sub Total - Adults, Health and Well-Being

Sub Total - Corporate Resources

Sub Total - Learning & Opportunities - Children & Young People
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2019/20 2020/21 2021/22 2022/23 Total Four 

Year 

Programme

Spend ProfileRef for 

New Bids

Project name Project Details

R&E 5 Blue Building Dilapidation Works

Work to bring the Blue Building back up to required standards as 

per lease agreement.  A more detailed business case will be 

required before drawdown of any funding

96 96

R&E 6 Colonnades Underground Car 

Park Upgrade of existing car park entry and exit infrastructure

60 60

R&E 7 Markets Scheduled Maintenance

Maintenance requirements at the the market

350 350 350 1,050

DN7 Hatfield Link Road Project 800 800

941 627 446 1,218 3,232

Total Section 3c - New Requests for Approval - Capital Receipts 5,062 9,987 2,932 3,075 21,056

Total Capital Receipts Required 19,662 13,695 3,761 3,125 40,243

Sub Total - Regeneration and Environment
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